

Communication

Date	02 July 2026
Team ID	
Project Name	Darshan Ease – Temple Darshan Ticket Booking System
Maximum Marks	1 Mark

Communication Plan:

This document outlines the communication strategy used within the Darshan Ease team and with the mentor throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group chat	All team members	Share daily progress and flag any blockers early
2	Progress Update	Weekly	SmartBridge Workspace / Kanban board	All team members	Track task status and keep the Kanban board up to date
3	Issue / Bug Discussion	As Needed	WhatsApp / voice call	Team members involved in the issue	Resolve blockers and bugs quickly without waiting for the next standup
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and mentor	Get feedback on progress and direction from the mentor
5	Final Demo Rehearsal	Once	Google Meet	All team members	Rehearse the full project walkthrough before final submission
6	Code Review	As Needed	GitHub (Pull Requests)	Team members	Review code changes before merging into the main branch

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were sometimes unclear on which task to pick up next.	Started checking the Kanban board first thing each day and only picking up tasks marked "To Do" to avoid overlap.
2	Confusion around the correct process for uploading and reviewing code on GitHub.	Walked through the GitHub upload and review steps together as a team to confirm the correct workflow before submitting.
3	Some tasks were unclear at first, leading to repeated back-and-forth on what to do next.	Broke tasks down into smaller, step-by-step instructions and asked quick clarifying questions early instead of guessing.